



Parks & Recreation Storm Water Initiative Project Updates

AUGUST 2011
Volume 4, Issue 2



City of Cape Girardeau Parks & Recreation Department, 410 Kiwanis Drive, Cape Girardeau, Mo 63701
cityofcapegirardeau.org jthompson@cityofcapegirardeau.org (573)339-6340

STORMWATER PROJECTS UPDATE

LaSalle Basin Detention Basin Improvements - Project completed April 2009.

Lisa St. Basin Reconstruction - Project completed in March 09.

Howell Street Box Culvert Replacement - Preliminary design is in process. The construction time is not yet determined. This project is combined with Cape Rock Drive Box Culvert Project.

Arena Creek Alignment - Final design is complete. Construction timing is not yet determined.

Janet at Margaret Drainage Improvements - Project design complete. Easement acquisition process is underway.

Dorothy Street Drainage Improvements - Design is complete. Work has been delayed due to river floodwall responsibilities. Work should be done late summer 2011.

Merriwether Tunnel Repairs - Project completed January 2011.

Cape Rock at Scivally Park Box Culvert Replacement - Preliminary design is in process. The construction time is not yet determined. This project is combined with Howell Street Box Culvert Project.

Themis Street Box Culvert Replacement - Project Completed October 2009.

Melrose Street Drainage Improvements - Original project design complete. Easement acquisition process underway. Necessary design changes have delayed construction.

Beavercreek Drive Detention Basin - Bids received and awarded by Council. Expect construction to begin July 2011. This project is combined with the Breckenridge Bank Stabilization Project.

Breckenridge Bank Stabilization - Bids received and awarded by Council. Expect construction to begin July 2011. This project is combined with the Beavercreek Basin Project.

WHAT'S HAPPENING WITH THE PARKS & RECREATION PROJECTS

✓ CENTRAL MUNICIPAL POOL PROJECT
COMPLETED



SHAWNEE PARK CENTER PROJECT
COMPLETED ✓



Complete new look for the entry!



Multi Purpose Room



Full Service Kitchen



New locker rooms & showers!



Fitness Room



Meeting Rooms

SHAWNEE PARK SPORTS COMPLEX



Ribbon Cutting



The soccer concession building and playground equipment and the final improvements were completed in the Spring 2011.



COMPLETED



The Shawnee Park Sports Complex Softball/Baseball Concession is completed and Ribbon Cutting Ceremony was held on July 25, 2011 for the entire Shawnee Park Sports Complex expansion.



OSAGE CENTRE

COMPLETED



New meeting room rentals and program revenue is up 56% from last year due to the renovations.



CAPE SPLASH FAMILY AQUATIC CENTER

COMPLETED



PARKS DEVELOPMENT

Dennis Scivally Park



Ribbon Cutting

The new shelter at Dennis Scivally Park will have a Ribbon Cutting Ceremony on August 24, 2011 at 12 noon.

BIKING TRAIL

The Cape LaCroix Trail addition connecting to the Cape Girardeau County Park White Oak Trace Walking Trail has been completed. City Staff and the County and Conservation representatives are working on the feasibility of extending the biking trail to the nature center.



JAYCEE MUNICIPAL GOLF COURSE

COMPLETED



The golf course has been very active with over 20,239 rounds played since re-opening on June 11, 2010.



ARENA PARK BALLFIELDS PHASE II RENOVATIONS



Arena Park Sports Complex Phase II Youth Fields #11-14 development will get underway this Fall. The fields will be relocated further to the west of their current location and configured into a cluster design.



A. C. BRASE ARENA RENOVATIONS

COMPLETED

